

Procurement Savings Report

Project	Code	BOQ Budget	Actual Spend	Variance	Variance %	Status
HMH-Cornubia Phase 1	HMH-COR-P1R 0.00		R 209.00	R -209.00	0.00%	Over Budget
Test1	TEST1	R 0.00	R 0.00	R 0.00	0.00%	Under Budget